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NEWPORT CENTRAL CATHOLIC
PHASE 1 -- RENOVATION
Phase I Complete 30MAY08

Last day of school 02JUN08 03JUN08

MEP 10JUN08 * 19AUG08

Demolition of Existing house 13JUN08 * 19JUN08

Finishes 09JUL08 * 19AUG08

PHASE 2 -- NEW ADDITION
School Starts 2008 18AUG08 * 19AUG08

New foundations 20AUG08 * 30SEP08

Masonry Wall installation 23OCT08 * 03DEC08

Christmas Break 2008 22DEC08 * 06JAN09

New Addition Dried In 05JAN09 *

Finishes 02MAR09 * 24APR09

MEP 13MAR09 * 21MAY09

Spring Break 2009 06APR09 * 10APR09

School Ends 2009 29MAY09 * 01JUN09

Phase II Complete 03JUN09 *

PHASE3 -- RENOVATION
Renovation at Front entrance 01JUN09 * 10JUL09

Finishes 19JUN09 * 30JUL09

New Parking Lot Paving 09JUL09 * 22JUL09

PROJECT COMPLETION 13AUG09 *

School Starts 2009 17AUG09 * 18AUG09

Phase I Complete

Last day of school

MEP

Demolition of Existing house

Finishes

School Starts 2008

New foundations

Masonry Wall installation

Christmas Break 2008

New Addition Dried In

Finishes

MEP

Spring Break 2009

School Ends 2009

Phase II Complete

Renovation at Front entrance

Finishes

New Parking Lot Paving

PROJECT COMPLETION

School Starts 2009

Start date 02JUN08

Finish date 18AUG09

Data date 02JUN08

Run date 25JUN08
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